COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/04/2011

ESTIMATE SUMMARY 11:14:25
CONTID: C17170 ESTIMATE NO: 0012 PROG SPEC YR: 2005
PCN: 17170-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 216.0  DAYS TIME ALLOW: 502 WORK DAYS
ALAMEDA BRIDGE OVER I-25 PERCENT TIME:  43.03 ORIG TIME ALLOW: 500 WORK DAYS
PROJECT NO: ES6 C010-101
ALAMEDA BRIDGE OVER I-25
NAME OF ROAD: 1-25
PROJECT COUNTIES: DENVER
CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 02/20/2011 DATE TIME STARTED 04/01/2010
6663 COLORADO BLVD. DATE LET 12/30/2009 DATE WORK BEGAN  04/01/2010
DATE AWARDED 01/25/2010 DATE TIME STOPPED
DATE CONTRACT EXECUTED  02/10/2010 DATE ACCEPTED
COMMERCE CITY C080022 303/287-8905 DATE NOTICE TO PROCEED  04/01/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  29502,36539  PARTICIPATING $  11,604,144.68 $ 829,240.02
AWARD PROJECTAMT:  $ 2372323320  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 39.33% TOTAL EARNINGS 11,604,144.68 829,240.02
FUNDS AVAILABLE: $ 17,898,220.71  STOCKPILED MATERIALS 732,004.39 80,468.19
GROSS EARNINGS 12,336,149.07 909,708.21
TOTAL CLAIMS: $ 0.00 RETAINAGE -331,924.34 24,877.20
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 12,004,224.73 884,831.01
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 12,004,224.73 884,831.01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 884,831.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17170-BID ESTIMATE RUN 03/04/2011
PROJECT: ES6 C010-101 ESTIMATE NO: 0012 11:14:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 0.700
LS 0.300 9,450.00
31,500.00000 1.000 31,500.00
0010 202-00001 Removal of Structure 10.000 6.000
EACH 0.000 0.00
730.00000 6.000 4,380.00
0015 202-00010 *Removal of Tree 109.000 97.000
EACH 0.000 0.00
210.00000 97.000 20,370.00
0020 202-00011 Tree Trimming 20.000 0.000
EACH 0.000 0.00
790.00000 0.000 0.00
0025 202-00019 *Removal of Inlet 26.000 5.000
EACH 0.000 0.00
460.00000 5.000 2,300.00
0030 202-00021 *Removal of Manhole 13.000 3.000
EACH 1.000 475.00
475.00000 4.000 1,900.00
0035 202-00035 *Removal of Pipe 5,443.000 341.000
LF 78.000 1,029.60
13.20000 419.000 5,530.80
0040 202-00165 *Removal of Wall 1.000 0.000
LS 0.000 0.00
3,150.00000 0.000 0.00
0045 202-00190 *Removal of Concrete Median Cover Material 393.000 149.000
SY 0.000 0.00
4.20000 149.000 625.80
0050 202-00200 *Removal of Sidewalk 406.000 357.000
SY 0.000 0.00
5.25000 357.000 1,874.25
0055 202-00203 *Removal of Curb and Gutter 6,479.000 1,912.000
LF 16.000 67.20

4.20000 1,928.000 8,097.60



CONTID: C17170 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 17170-BID ESTIMATE RUN 03/04/2011
PROJECT: ES6 C010-101 ESTIMATE NO: 0012 11:14:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00206 *Removal of Concrete Curb Ramp 20.000 0.000
SY 0.000 0.00
7.35000 0.000 0.00
0065 202-00210 *Removal of Concrete Pavement 504.000 328.000
SY 92.000 1,449.00
15.75000 420.000 6,615.00
0070 202-00220 *Removal of Asphalt Mat 37,690.000 9,636.000
SY 168.000 705.60
4.20000 9,804.000 41,176.80
0075 202-00240 *Removal of Asphalt Mat (Planing) 2,109.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
0080  202-00250 Removal of Pavement Marking 14,000.000 6,444.000
SF 0.000 0.00
0.95000 6,444.000 6,121.80
0085 202-00700 *Removal of Light Standard 14.000 14.000
EACH 0.000 0.00
205.00000 14.000 2,870.00
0090 202-00750 *Removal of Luminaire (TRAFFIC) 5.000 3.000
EACH 0.000 0.00
53.50000 3.000 160.50
0095 202-00750 *Removal of Luminaire (BRIDGE) 8.000 8.000
EACH 0.000 0.00
53.50000 8.000 428.00
0100 202-00805 Removal of Overhead Sign Structure 4.000 3.000
EACH 1.000 7,400.00
7,400.00000 4.000 29,600.00
0105 202-00810 Removal of Ground Sign 28.000 11.000
EACH 0.000 0.00
89.00000 11.000 979.00
0110 202-00821 Removal of Sign Panel 21.000 1.000
EACH 1.000 89.00
89.00000 2.000 178.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY
0115 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
2,625.00000 1.000 2,625.00
0120 202-00895 Removal of Impact Attenuator 1.000 0.000
EACH 0.000 0.00
1,025.00000 0.000 0.00
0125 202-01000 *Removal of Fence 561.000 482.000
LF 0.000 0.00
5.25000 482.000 2,530.50
0130 202-01170 Removal of Guardrail Type 7 3,484.000 2,785.000
LF 13.000 84.50
6.50000 2,798.000 18,187.00
0135 202-01300 *Removal of End Anchorage 2.000 1.000
EACH 0.000 0.00
165.00000 1.000 165.00
0140 202-04000 *Plug Structure 7.000 2.000
EACH 0.000 0.00
158.00000 2.000 316.00
0145 202-04001 *Plug Culvert 7.000 3.000
EACH 0.000 0.00
790.00000 3.000 2,370.00
0150 202-04005 *Clean Valve Box 2.000 0.000
EACH 0.000 0.00
460.00000 0.000 0.00
0155 202-04100 *Abandon Well 1.000 0.000
EACH 0.000 0.00
1,625.00000 0.000 0.00
0160 203-00010 *Unclassified Excavation (Complete In Place) 90,180.000 57,347.000
cY 3,500.000 20,125.00
5.75000 60,847.000 349,870.25
0165 203-01500 *Blading 80.000 25.500
HOUR 0.000 0.00
105.00000 25.500 2,677.50
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CAT NO0200 ROADWAY
0170 203-01597 *Potholing 234.000 234.000
HOUR 0.000 0.00
184.00000 234.000 43,056.00
0175 203-01622 *Sweeping (With Pickup Broom) 210.000 116.000
HOUR 21.000 3,276.00
156.00000 137.000 21,372.00
0180 206-01784 *Shoring (Area 4) 1.000 0.000
LS 0.000 0.00
320,000.00000 0.000 0.00
0185 206-01788 *Shoring (Area 8) 1.000 0.500
LS 0.000 0.00
73,000.00000 0.500 36,500.00
0190 206-01789 *Shoring (Area 9) 1.000 0.700
LS 0.000 0.00
1,000,000.00000 0.700 700,000.00
0195 208-00002 Erosion Log (12 Inch) 1,960.000 161.000
LF 0.000 0.00
5.50000 161.000 885.50
0200 208-00020 Silt Fence 6,440.000 6,197.000
LF 0.000 0.00
2.00000 6,197.000 12,394.00
0205 208-00034 Gravel Bag 737.000 737.000
LF 0.000 0.00
12.50000 737.000 9,212.50
0210 208-00045 Concrete Washout Structure 6.000 5.000
EACH 0.000 0.00
1,085.00000 5.000 5,425.00
0215 208-00050 Storm Drain Inlet Protection 118.000 40.000
EACH 0.000 0.00
270.00000 40.000 10,800.00
0220 208-00070 *Vehicle Tracking Pad 14.000 14.000
EACH 0.000 0.00
1,470.00000 14.000 20,580.00
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0225 208-00103 Removal and Disposal of Sediment (Labor) 746.500 746.500
HOUR 0.000 0.00
40.00000 746.500 29,860.00
0230 208-00105 Removal and Disposal of Sediment (Equipment) 80.000 62.000
HOUR 0.000 0.00
58.00000 62.000 3,596.00
0235 208-00206 *Erosion Control Supervisor 500.000 197.000
DAY 20.000 1,400.00
70.00000 217.000 15,190.00
0240 209-00200 *Time-Released Water Product 11,000.000 0.000
EACH 0.000 0.00
8.25000 0.000 0.00
0245 210-00473 *Reset TV Cameras 3.000 3.000
EACH 0.000 0.00
540.00000 3.000 1,620.00
0250 210-00750 *Reset Light Standard 9.000 3.000
EACH 0.000 0.00
350.00000 3.000 1,050.00
0255 210-00810 Reset Ground Sign 3.000 0.000
EACH 0.000 0.00
158.00000 0.000 0.00
0260 210-00815 Reset Sign Panel 2.000 0.000
EACH 0.000 0.00
158.00000 0.000 0.00
0265 210-00820 *Reset Variable Message Sign 1.000 0.500
EACH 0.000 0.00
6,240.00000 0.500 3,120.00
0270 210-00910 *Reset Traffic Counter (Permanent) 4.000 4.000
EACH 0.000 0.00
650.00000 4.000 2,600.00
0275 210-04010 *Adjust Manhole 5.000 0.000
EACH 0.000 0.00
635.00000 0.000 0.00
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CAT NO0200 ROADWAY
0280 210-04015 *Modify Manhole 4.000 4.000
EACH 0.000 0.00
1,140.00000 4.000 4,560.00
0285 210-04020 *Modify Inlet 5.000 0.750
EACH 0.000 0.00
3,950.00000 0.750 2,962.50
0290 210-04050 *Adjust Valve Box 4.000 0.000
EACH 0.000 0.00
290.00000 0.000 0.00
0295 211-03005 *Dewatering 1.000 0.400
LS 0.000 0.00
550,000.00000 0.400 220,000.00
0300 212-00006 *Seeding (Native) 16.000 0.000
ACRE 0.000 0.00
330.00000 0.000 0.00
0305 212-00032 *Soil Conditioning 16.000 0.000
ACRE 0.000 0.00
3,060.00000 0.000 0.00
0310 213-00002 *Mulching (Weed Free Hay) 16.000 0.000
ACRE 0.000 0.00
420.00000 0.000 0.00
0315 213-00009 *Flexible Growth Medium 1.300 0.300
ACRE 0.000 0.00
935.00000 0.300 280.50
0320 213-00061 *Mulch Tackifier 3,200.000 0.000
LB 0.000 0.00
2.10000 0.000 0.00
0325 214-00000 *Landscape Maintenance 1.000 0.000
LS 0.000 0.00
15,500.00000 0.000 0.00
0330 214-00205 *Deciduous Tree (5 Gallon Container) 51.000 0.000
EACH 0.000 0.00
41.50000 0.000 0.00
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CAT NO0200 ROADWAY
0335 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 3,620.000 0.000
SY 0.000 0.00
3.10000 0.000 0.00
0340 217-00020 *Herbicide Treatment 40.000 0.000
HOUR 0.000 0.00
104.00000 0.000 0.00
0345  240-00000 *Wildlife Biologist 40.000 6.500
HOUR 0.000 0.00
68.00000 6.500 442.00
0350 250-00010 *Environmental Health and Safety Management 1.000 0.550
LS 0.050 210.00
4,200.00000 0.600 2,520.00
0355 250-00050 *Monitoring Technician 1,080.000 865.000
HOUR 158.200 5,813.85
36.75000 1,023.200 37,602.60
0360 250-00110 *Health and Safety Officer 1,080.000 928.000
HOUR 37.000 2,127.50
57.50000 965.000 55,487.50
0365 250-00120 *Material Sampling and Delivery 100.000 35.000
EACH 0.000 0.00
42.00000 35.000 1,470.00
0370 250-00200 *Material Handling (Stockpile) 26,000.000 4,554.000
CY 0.000 0.00
4.45000 4,554.000 20,265.30
0375 250-00210 *Solid Waste Disposal 25,500.000 12,672.000
CY 0.000 0.00
19.75000 12,672.000 250,272.00
0380  304-06000 *Aggregate Base Course (Class 6) 24,845.000 341.540
TON 0.000 0.00
10.00000 341.540 3,415.40
0385 304-06007 *Aggregate Base Course (Class 6) 412.000 412.000
CY 0.000 0.00
23.00000 412.000 9,476.00
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0390 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 795.000 479.580
TON 0.000 0.00
114.00000 479.580 54,672.12
0395 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1,886.000 0.000
TON 0.000 0.00
86.00000 0.000 0.00
0400 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 9,715.000 2,282.190
TON 0.000 0.00
43.50000 2,282.190 99,275.27
0405  403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 1,000.000 0.000
TON 0.000 0.00
65.50000 0.000 0.00
0410 411-10255 *Emulsified Asphalt (Slow-Setting) 6,816.000 270.000
GAL 0.000 0.00
3.00000 270.000 810.00
0415  412-01300 *Concrete Pavement (13 Inch) 29,723.000 0.000
SY 0.000 0.00
50.00000 0.000 0.00
0415 MATERIAL ALLOWANCE Tie Bars 29,722.589
SY 0.000 0.00
0.52990 29,722.589 15,750.00
0415 MATERIAL ALLOWANCE Dowel Baskets 0.000
53 29,722.901 80,577.00
2.71094 29,722.901 80,577.00
0420  420-00113 *Geotextile (Drainage) (Class 2) 1,200.000 0.000
SY 0.000 0.00
3.10000 0.000 0.00
0425 503-00030 *Drilled Caisson (30 Inch) 68.000 0.000
LF 0.000 0.00
108.00000 0.000 0.00
0430 503-00042 *Drilled Caisson (42 Inch) 21.000 0.000
LF 0.000 0.00
145.00000 0.000 0.00
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0435 503-00048 *Drilled Caisson (48 Inch) 76.000 0.000
LF 0.000 0.00
155.00000 0.000 0.00
0440  506-00010 *Riprap (Special) (D50=9 INCH) 386.000 278.000
CcY 0.000 0.00
68.00000 278.000 18,904.00
0445  506-00035 *Grouted Riprap 164.000 0.000
SY 0.000 0.00
310.00000 0.000 0.00
0450 514-00200 *Pedestrian Railing (Steel) 101.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0455  601-01000 Concrete Class B 118.000 0.000
CY 0.000 0.00
410.00000 0.000 0.00
0460  602-00000 *Reinforcing Steel 10,420.000 0.000
LB 0.000 0.00
0.46000 0.000 0.00
0465 603-01155 *15 Inch Reinforced Concrete Pipe (Complete In Place) 1,075.000 471.000
LF 118.000 12,154.00
103.00000 589.000 60,667.00
0470 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,601.000 461.000
LF 210.000 15,540.00
74.00000 671.000 49,654.00
0475 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 303.000 148.000
LF 0.000 0.00
70.00000 148.000 10,360.00
0480 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 947.000 338.000
LF 0.000 0.00
115.00000 338.000 38,870.00
0485 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 170.000 114.000
LF 0.000 0.00

125.00000 114.000 14,250.00
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0490 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 52.000 52.000
LF 0.000 0.00
150.00000 52.000 7,800.00
0495 603-05015 *15 Inch Reinforced Concrete End Section 1.000 0.000
EACH 0.000 0.00
1,115.00000 0.000 0.00
0500 603-05024 *24 Inch Reinforced Concrete End Section 2.000 0.000
EACH 0.000 0.00
1,385.00000 0.000 0.00
0505 603-05036 *36 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0510 603-05048 *48 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
2,430.00000 1.000 2,430.00
0515 603-07300 *30 Inch Reinforced Concrete Pipe (Jacked) Clas sV Pipe 0.000 0.000
LF 0.000 0.00
1,250.00000 0.000 0.00
0520 603-50008 *8 Inch Plastic Pipe 1,971.000 1,502.000
LF 0.000 0.00
81.25000 1,502.000 122,037.50
0525 603-50030 *30 Inch Plastic Pipe 1,182.000 798.000
LF 0.000 0.00
137.00000 798.000 109,326.00
0530 603-70503 *5x3 Foot Concrete Box Culvert (Precast) 106.000 106.000
LF 0.000 0.00
304.00000 106.000 32,224.00
0530 MATERIAL ALLOWANCE CBC Materials 0.000
LF 0.000 0.00
66.02303 0.000 0.00
0535 604-00305 *Inlet Type C (5 Foot) 2.000 1.000
EACH 0.000 0.00
3,890.00000 1.000 3,890.00
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0540 604-00310 *Inlet Type C (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,675.00000 1.000 4,675.00
0545  604-00350 *Inlet Type C (Special) 1.000 0.000
EACH 0.000 0.00
4,250.00000 0.000 0.00
0550 604-16010 *Inlet Type 16 (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,545.00000 1.000 4,545.00
0555  604-16050 *Inlet Type 16 (Single) (Special) 4.000 3.000
EACH 0.000 0.00
4,790.00000 3.000 14,370.00
0560 604-20001 *QOutlet Structure 1.000 0.000
LS 0.000 0.00
45,130.00000 0.000 0.00
0565 604-25005 *Vane Grate Inlet (5 Foot) 2.000 0.000
EACH 0.000 0.00
3,890.00000 0.000 0.00
0570 604-25015 *Vane Grate Inlet (15 Foot) 1.000 0.000
EACH 0.000 0.00
6,470.00000 0.000 0.00
0575 604-26005 *Vane Grate Inlet (Double) (5 Foot) 8.000 0.000
EACH 0.000 0.00
5,150.00000 0.000 0.00
0580 604-26006 *Vane Grate Inlet Special (Double) (5 Foot) 1.000 0.000
EACH 0.000 0.00
5,675.00000 0.000 0.00
0585 604-26010 *Vane Grate Inlet (Double) (10 Foot) 11.000 0.000
EACH 0.000 0.00
5,925.00000 0.000 0.00
0590 604-26011 *Vane Grate Inlet Special (Double) (10 Foot) 3.000 2.000
EACH 0.000 0.00
6,240.00000 2.000 12,480.00
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0595  604-30000 *Manhole Slab Base (Special) (SPECIAL)(25 FOOT) (5 FOOT 3.000 0.000
DIAMETER)
EACH 0.000 0.00
7,000.00000 0.000 0.00
0600 604-30000 *Manhole Slab Base (Special) (SPECIAL)(15 FOOT) (5 FOOT 3.000 2.000
DIAMETER)
EACH 0.000 0.00
4,270.00000 2.000 8,540.00
0605 604-30000 *Manhole Slab Base (Special) (SPECIAL)(20 FOOT) (6 FOOT 1.000 0.000
DIAMETER(
EACH 0.000 0.00
5,900.00000 0.000 0.00
0610 604-30000 *Manhole Slab Base (Special) (SPECIAL)(10 FOOT) (6 FOOT 2.000 0.000
DIAMETER)
EACH 0.000 0.00
2,830.00000 0.000 0.00
0615 604-30000 *Manhole Slab Base (Special) (SPECIAL)(25 FOOT) (9 FOOT 0.000 0.000
DIAMETER)
EACH 0.000 0.00
36,700.00000 0.000 0.00
0620 604-30010 *Manhole Slab Base (10 Foot) 7.000 6.000
EACH 0.000 0.00
1,910.00000 6.000 11,460.00
0625 604-30015 *Manhole Slab Base (15 Foot) 2.000 2.000
EACH 0.000 0.00
3,390.00000 2.000 6,780.00
0630 604-30020 *Manhole Slab Base (20 Foot) 2.000 1.000
EACH 0.000 0.00
4,365.00000 1.000 4,365.00
0635 604-31010 *Manhole Box Base (10 Foot) 2.000 0.000
EACH 0.000 0.00
9,745.00000 0.000 0.00
0640 604-39000 Manhole Special 1.000 1.000
EACH 0.000 0.00
8,310.00000 1.000 8,310.00
0645 604-39005 *Manhole Special (5 Foot) 3.000 2.000
EACH 0.000 0.00
2,070.00000 2.000 4,140.00
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0650 604-39010 *Manhole Special (10 Foot) 3.000 2.000
EACH 0.000 0.00
2,200.00000 2.000 4,400.00
0655 604-39020 *Manhole Special (20 Foot) 1.000 1.000
EACH 0.000 0.00
4,720.00000 1.000 4,720.00
0660 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 980.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0665 606-00710 *Guardrail Type 7 (Style CA) 1,953.000 0.000
LF 0.000 0.00
53.00000 0.000 0.00
0670  606-00720 *Guardrail Type 7 (Style CC) 80.000 0.000
LF 0.000 0.00
63.00000 0.000 0.00
0675 606-00725 *Guardrail Type 7 (Style CC)(Concrete Glare Scr een) 1,573.000 0.000
LF 0.000 0.00
78.00000 0.000 0.00
0680 606-00730 *Guardrail Type 7 (Style CD) 2,839.000 0.000
LF 0.000 0.00
63.00000 0.000 0.00
0685 606-00740 *Guardrail Type 7 (Style CE) 1,068.000 0.000
LF 0.000 0.00
105.00000 0.000 0.00
0690 606-01340 *End Anchorage Type 3D 5.000 0.000
EACH 0.000 0.00
610.00000 0.000 0.00
0695 606-01390 *End Anchorage Type 3K 1.000 0.000
EACH 0.000 0.00
1,135.00000 0.000 0.00
0700 606-02005 *End Anchorage (Flared) 2.000 0.000
EACH 0.000 0.00
1,595.00000 0.000 0.00
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0705 607-11525 Fence (Plastic) 3,284.000 3,284.000
LF 0.000 0.00
3.70000 3,284.000 12,150.80
0710 608-00006 Concrete Sidewalk (6 Inch) 421.000 153.000
SY 0.000 0.00
36.50000 153.000 5,584.50
0715 608-00010 Concrete Curb Ramp 45.000 21.000
SY 0.000 0.00
115.00000 21.000 2,415.00
0720 609-21010 Curb and Gutter Type 2 (Section I-B) 472.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0725 609-21020 Curb and Gutter Type 2 (Section II-B) 978.000 788.000
LF 0.000 0.00
15.00000 788.000 11,820.00
0730 610-00030 Median Cover Material (Concrete) 3,423.000 0.000
SF 0.000 0.00
7.00000 0.000 0.00
0735 612-00001 Delineator (Type I) 36.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0740 612-00002 Delineator (Type II) 15.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0745 612-00021 Delineator (Type 1) (Barrier) 8.000 0.000
EACH 0.000 0.00
10.50000 0.000 0.00
0750 612-00022 Delineator (Type II) (Barrier) 35.000 0.000
EACH 0.000 0.00
11.50000 0.000 0.00
0755 613-00100 *1 Inch Electrical Conduit 3,295.000 253.000
LF 0.000 0.00

4.20000 253.000 1,062.60
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0760 613-00300 *3 Inch Electrical Conduit 2,150.000 103.000
LF 0.000 0.00
11.50000 103.000 1,184.50
0765 613-01200 *2 Inch Electrical Conduit (Plastic) 4,773.000 4,616.000
LF 98.000 793.80
8.10000 4,714.000 38,183.40
0770 613-01300 *3 Inch Electrical Conduit (Plastic) 10,172.000 10,029.000
LF 143.000 1,351.35
9.45000 10,172.000 96,125.40
0775 613-01400 *4 Inch Electrical Conduit (Plastic) 1,215.000 1,215.000
LF 0.000 0.00
11.55000 1,215.000 14,033.25
0780 613-07023 *Pull Box (24"x36"x24") 27.000 20.000
EACH 0.000 0.00
703.00000 20.000 14,060.00
0785 613-07026 *Pull Box (16"x24"x12") 8.000 0.000
EACH 0.000 0.00
304.00000 0.000 0.00
0790 613-07039 *Pull Box (30"x48"x18") 3.000 3.000
EACH 0.000 0.00
990.00000 3.000 2,970.00
0795 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
21,325.00000 0.000 0.00
0800 613-34700 *Light Standard Metal (70 Foot) 4.000 0.000
EACH 0.000 0.00
7,525.00000 0.000 0.00
0800 MATERIAL ALLOWANCE Light Standard 4.000
EACH 0.000 0.00
4,802.50000 4.000 19,210.00
0805 613-40010 *Light Standard Foundation 9.000 1.000
EACH 0.000 0.00

950.00000 1.000 950.00
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0810 613-50100 *Lighting Control Center 1.000 0.000
EACH 0.000 0.00
8,425.00000 0.000 0.00
0815 613-50210 *Temporary Lighting 1.000 0.650
LS 0.250 2,950.00
11,800.00000 0.900 10,620.00
0820 613-70400 *Luminaire High Pressure Sodium (400 Watt) CURV ILINEAR 5.000 1.000
(TRAFFIC)
EACH 0.000 0.00
1,545.00000 1.000 1,545.00
0825 613-71000 *Luminaire High Pressure Sodium (1000 Watt) 10.000 0.000
EACH 0.000 0.00
1,225.00000 0.000 0.00
0830 613-72150 *Luminaire High Pressure Sodium (Wall Type) (15 0 Watt) 8.000 0.000
EACH 0.000 0.00
333.00000 0.000 0.00
0835 614-00011 Sign Panel (Class I) 216.000 0.000
SF 0.000 0.00
15.25000 0.000 0.00
0840 614-00012 Sign Panel (Class II) 396.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0845 614-00013 Sign Panel (Class I11) 515.000 0.000
SF 0.000 0.00
34.50000 0.000 0.00
0850  614-00040 Sign Post (Special) 10.000 0.000
LF 0.000 0.00
68.00000 0.000 0.00
0855 614-00216 Steel Sign Post (2x2 Inch Tubing) 43.000 0.000
LF 0.000 0.00
12.50000 0.000 0.00
0860 614-01583 Stl Sign Supp(2-1/2 In Rd Sch 80)(Po&Slip) 24.000 0.000
EACH 0.000 0.00
409.00000 0.000 0.00
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0865 614-03100 *Concrete Footing (Traffic Signal Pole) 5.000 1.000
EACH 0.000 0.00
2,520.00000 1.000 2,520.00
0870 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0875 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 3.000 0.000
EACH 0.000 0.00
34,500.00000 0.000 0.00
0880 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 1.000
EACH 0.000 0.00
575.00000 1.000 575.00
0880 MATERIAL ALLOWANCE Ped Signal Face (16) (Countd own) 4.000
EACH 0.000 0.00
340.00000 4.000 1,360.00
0885 614-70336 *Traffic Signal Face (12-12-12) 18.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0885 MATERIAL ALLOWANCE Traf Sig Face (12-12-12) 18.000
EACH 0.000 0.00
212.32500 18.000 3,821.85
0890 614-72855 *Traffic Signal Controller Cabinet 2.000 0.000
EACH 0.000 0.00
14,900.00000 0.000 0.00
0890 MATERIAL ALLOWANCE Traf Sig Ctrl Cabinet 2.000
EACH 0.000 0.00
9,784.00000 2.000 19,568.00
0895 614-72860 *Pedestrian Push Button 2.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0895 MATERIAL ALLOWANCE Ped Push Button 2.000
EACH 0.000 0.00

145.00000 2.000 290.00
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0900 614-72866 *Fire Preemption Unit and Timer 3.000 0.000
EACH 0.000 0.00
3,945.00000 0.000 0.00
0905 614-72886 *Intersection Detection System (Camera) 3.000 0.000
EACH 0.000 0.00
8,300.00000 0.000 0.00
0905 MATERIAL ALLOWANCE Intersection Detect Sys (Cam era) 2.996
EACH 0.000 0.00
5,406.66666 2.996 16,198.37
0910 614-81000 *Traffic Signal-Light Pole Steel 1.000 1.000
EACH 0.000 0.00
4,300.00000 1.000 4,300.00
0910 MATERIAL ALLOWANCE TS Pole 0.000
EACH 0.000 0.00
2,514.00000 0.000 0.00
0915 614-81160 *Traffic Signal Light Pole Steel (1-60 Mast Arm Foot) 1.000 0.000
EACH 0.000 0.00
22,130.00000 0.000 0.00
0915 MATERIAL ALLOWANCE TS Pole 1.000
EACH 0.000 0.00
14,999.00000 1.000 14,999.00
0920 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 2.000 0.000
EACH 0.000 0.00
23,400.00000 0.000 0.00
0920 MATERIAL ALLOWANCE TS Pole 2.000
EACH 0.000 0.00
15,218.00000 2.000 30,436.00
0925 614-82010 *Traffic Signal Pole Steel (1 Mast Arm) 1.000 0.000
EACH 0.000 0.00
15,400.00000 0.000 0.00
0925 MATERIAL ALLOWANCE TS Pole 1.000
EACH 0.000 0.00
10,536.00000 1.000 10,536.00
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0930 614-84000 *Traffic Signal Pedestal Pole Steel 1.000 0.000
EACH 0.000 0.00
840.00000 0.000 0.00
0930 MATERIAL ALLOWANCE Traf Sig Ped Pole Steel 1.000
EACH 0.000 0.00
445.00000 1.000 445.00
0935 614-85001 Impact Attenuator (QUADGUARD)(TAPERED) 1.000 0.000
EACH 0.000 0.00
28,700.00000 0.000 0.00
0940 614-85312 *Traffic Signal Span Wire Pole (12 Inch) 1.000 1.000
EACH 0.000 0.00
2,825.00000 1.000 2,825.00
0945 614-86800 *Uninterrupted Power Supply 2.000 0.000
EACH 0.000 0.00
6,275.00000 0.000 0.00
0945 MATERIAL ALLOWANCE Uninterrupted Power Supply 2.000
EACH 0.000 0.00
3,948.00000 2.000 7,896.00
0950 614-87320 *Closed Circuit Television 1.000 0.000
EACH 0.000 0.00
287.00000 0.000 0.00
0955 614-87350 *Test Fiber Optic Cable 1.000 1.000
LS 0.000 0.00
1,045.00000 1.000 1,045.00
0960 614-87401 *Fiber Optic Cable (Special) 4,506.000 4,506.000
LF 0.000 0.00
1.55000 4,506.000 6,984.30
0965 614-87406 *Fiber Optic Cable (Single Mode) (6 Strands) 750.000 750.000
LF 0.000 0.00
2.10000 750.000 1,575.00
0970 614-87496 *Fiber Optic Cable (Single Mode) (96 Strands) 3,398.000 3,398.000
LF 0.000 0.00
3.70000 3,398.000 12,572.60
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0975 617-03000 *Detour Culvert Pipe 1.000 0.300
LS 0.000 0.00
200,000.00000 0.300 60,000.00
0980 621-00425 *Detour 1.000 0.500
LS 0.000 0.00
795,000.00000 0.500 397,500.00
0985  625-00000 *Construction Surveying 1.000 0.362
LS 0.031 4,030.00
130,000.00000 0.393 51,090.00
0990 626-00000 *Mobilization 1.000 0.600
LS 0.000 0.00
900,000.00000 0.600 540,000.00
0995 626-01000 *Public Information Services 1.000 0.500
LS 0.000 0.00
16,000.00000 0.500 8,000.00
1000 627-00001 Pavement Marking Paint 1,192.000 168.000
GAL 33.000 866.25
26.25000 201.000 5,276.25
1005 627-00005 Epoxy Pavement Marking 102.000 0.000
GAL 0.000 0.00
63.00000 0.000 0.00
1010 627-01001 Preformed Plastic Pavement Marking (Type 1) 826.000 0.000
SF 0.000 0.00
9.45000 0.000 0.00
1015 627-01010 Preformed Plastic Pavement Marking (Type 1)(Inl 1,350.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
1020 627-30327 Preformed Plastic Pavement Marking (Word-Symbol 62.000 0.000
1l
) SF 0.000 0.00
16.75000 0.000 0.00
1025 627-30332 Preformed Plastic Pavement Marking (Xwalk-Stop 268.000 0.000
SF 0.000 0.00
12.60000 0.000 0.00
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1030 627-30405 Preformed Thermoplastic Pavement Marking (Word- Symbol) 453.000 0.000
SF 0.000 0.00
14.70000 0.000 0.00
1035 627-30410 Preformed Thermoplastic Pavement Marking (Xwalk -Stop 1,252.000 0.000
Line
) SF 0.000 0.00
10.50000 0.000 0.00
1040  630-00000 *Flagging 6,000.000 3,577.500
HOUR 211.000 4,325.50
20.50000 3,788.500 77,664.25
1045 630-00004 Traffic Control Vehicle 2.000 1.000
EACH 0.000 0.00
625.00000 1.000 625.00
1050 630-00007 Traffic Control Inspection 225.000 95.000
DAY 10.000 1,100.00
110.00000 105.000 11,550.00
1055 630-00012 *Traffic Control Management 500.000 202.000
DAY 11.000 5,280.00
480.00000 213.000 102,240.00
1060  630-00015 Uniformed Traffic Control Coordination 1,015.500 943.500
HOUR 72.000 1,098.00
15.25000 1,015.500 15,486.38
1065 630-80001 Flashing Beacon (Portable) 6.000 3.000
EACH 0.000 0.00
1,655.00000 3.000 4,965.00
1070 630-80335 Barricade (Type 3 M-A) (Temporary) 27.000 13.500
EACH 0.000 0.00
190.00000 13.500 2,565.00
1075 630-80341 Construction Traffic Sign (Panel Size A) 192.000 92.000
EACH 0.000 0.00
55.00000 92.000 5,060.00
1080 630-80342 Construction Traffic Sign (Panel Size B) 77.000 38.500
EACH 0.000 0.00
100.00000 38.500 3,850.00
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1085 630-80343 Construction Traffic Sign (Panel Size C) 21.000 9.500
EACH 0.000 0.00
130.00000 9.500 1,235.00
1090 630-80344 Construction Traffic Sign (Special) 1,039.250 519.625
SF 0.000 0.00
21.50000 519.625 11,171.94
1095 630-80355 Portable Message Sign Panel 12.000 5.000
EACH 0.000 0.00
5,300.00000 5.000 26,500.00
1100 630-80358 Advance Warning Flashing or Sequencing Arrow Pa nel (C 11.000 5.500
Type
ype) EACH 0.000 0.00
915.00000 5.500 5,032.50
1105 630-80360 Drum Channelizing Device 400.000 103.000
EACH 0.000 0.00
48.50000 103.000 4,995.50
1110 630-80363 Drum Channelizing Device (With Light) (Flashing ) 10.000 2.000
EACH 0.000 0.00
73.00000 2.000 146.00
1115 630-80370 Concrete Barrier (Temporary) 7,690.000 3,845.000
LF 0.000 0.00
16.25000 3,845.000 62,481.25
1120 630-80378 Glare Screen (Temporary) 850.000 0.000
LF 0.000 0.00
11.25000 0.000 0.00
1125 630-80380 Traffic Cone 569.000 284.500
EACH 0.000 0.00
12.25000 284.500 3,485.13
1130 630-85010 Impact Attenuator (Temporary) 15.000 1.500
EACH 0.000 0.00
2,300.00000 1.500 3,450.00
1135 630-85040 Impact Attenuator (Truck Mounted Attenuator) 2.000 1.000
(Temporary)
EACH 0.000 0.00
28,500.00000 1.000 28,500.00
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1140 630-86800 *Traffic Signal (Temporary) 1.000 0.750
LS 0.000 0.00
41,560.00000 0.750 31,170.00
1145  700-70010 F/A Minor Contract Revisions 3,000,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1150 700-70011 F/A Partnering 25,000.000 230.460
FA 0.000 0.00
1.00000 230.460 230.46
1155 700-70013 F/A Concrete Pavement Incentive 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1160 700-70016 F/A Fuel Cost Adjustment 10,000.000 4,608.560
FA 0.000 0.00
1.00000 4,608.560 4,608.56
1165 700-70018 F/A Roadway Smoothness Incentive FOR PCCP ONLY 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1170  700-70019 F/A Asphalt Cement Cost Adjustment 130,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1175 700-70021 F/A On-The-Job Trainee 25,600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
1180 700-70022 F/A OJT Colorado Training Program 9,000.000 4,615.200
FA 0.000 0.00
1.00000 4,615.200 4,615.20
1185 700-70025 F/A Quality Incentive Payment 35,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1190 700-70028 F/A ESB Program 25,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1195 700-70031 F/A INTERIM SURFACE REPAIR 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1200 700-70034 F/A Landscape Restoration 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1205 700-70035 F/A UTC Officer Hours 87,133.400 76,583.400
FA 10,550.000 10,550.00
1.00000 87,133.400 87,133.40
1210 700-70036 Forced Accounts Security Guard Services 58,315.830 58,315.830
FA 0.000 0.00
1.00000 58,315.830 58,315.83
1215 700-70070 F/A Obtain PERMITS 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1220 700-70072 F/A Obtain Power from Xcel Energy 175,000.000 69,036.580
FA 1,744.200 1,744.20
1.00000 70,780.780 70,780.78
1225 700-70380 F/A Erosion Control 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1230 700-70587 F/A Hazardous Waste Disposal SOILS 1,200,000.000 29,493.670
FA 0.000 0.00
1.00000 29,493.670 29,493.67
1235 700-70589 F/A Environmental Health & Safety Management 500,000.000 304,209.220
FA 65,000.000 65,000.00
1.00000 369,209.220 369,209.22
1595  403-02000 Hot Mix Asphalt (Special) HMA (SPECIAL) TRENCH PAVING 920.430 920.430
TON 0.000 0.00
63.50000 920.430 58,447.31
1600 900-00006 Added Item (Dollar)/ HBP Price Reduction dated 5/5/10 -1.000 -1.000
DOL 0.000 0.00
802.14000 -1.000 -802.14
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1610 208-00011 Erosion Bales (Weed Free) 8.000 8.000
EACH 0.000 0.00
19.00000 8.000 152.00
1615 208-00004 Silt Berm 7,827.000 7,827.000
LF 0.000 0.00
1.75000 7,827.000 13,697.25
1620 630-80391 Channelizing Device (Fixed) 25.000 12.500
EACH 0.000 0.00
40.00000 12.500 500.00
1625 625-00001 Construction Surveying (Hourly) 38.000 38.000
HOUR 0.000 0.00
136.00000 38.000 5,168.00
1630 900-00012 Added Item (Foot)/ PRE-DRILLING (SHORING AREA 9 ) 3,963.000 3,963.000
LF 0.000 0.00
5.90000 3,963.000 23,381.70
1635 900-00007 Added Item (Each)/ FIELD OFFICE REPAIRS 1.000 1.000
EACH 0.000 0.00
4,040.00000 1.000 4,040.00
1640 900-00007 Added Item (Each)/ DENVER ITS WORK 2.000 2.000
EACH 0.000 0.00
8,225.00000 2.000 16,450.00
1645 900-00007 Added Item (Each)/ O-CELL LOAD TEST - PHASE II &1l 1.000 1.000
EACH 0.000 0.00
106,768.50000 1.000 106,768.50
1655 603-02300 38x24 Inch Reinforced Concrete Pipe Elliptical METRO 320.000 0.000
SEWER RE-DESIGN
LF 320.000 46,720.00
146.00000 320.000 46,720.00
1660 603-50012 12 Inch Plastic Pipe METRO SEWER RE-DESIGN 335.000 0.000
LF 335.000 32,160.00
96.00000 335.000 32,160.00
1665 604-30000 Manhole Slab Base (Special) MH SLAB BASE 1.000 0.000
(SPECIAL)(10')(5' DIA)
EACH 1.000 3,450.00
3,450.00000 1.000 3,450.00



CONTID: C17170 COLORADO DEPARTMENT OF TRANSPORTATION Page 27

PCN: 17170-BID ESTIMATE RUN 03/04/2011
PROJECT: ES6 C010-101 ESTIMATE NO: 0012 11:14:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1670 604-30000 Manhole Slab Base (Special) MH SLAB BASE 1.000 0.000
(SPECIAL)(20")(5' DIA) $5685.00
EACH 1.000 6,735.00
6,735.00000 1.000 6,735.00
1675 604-30000 Manhole Slab Base (Special) MH SLAB BASE (SPEC) (104" 0.000 0.000
DIA
) EACH 0.000 0.00
3,400.00000 0.000 0.00
1680 900-00007 Added Item (Each)/ CUTOFF WALL (DENVER STANDARD S-301) 0.000 0.000
EACH 0.000 0.00
1,485.00000 0.000 0.00
1685 900-00007 Added Item (Each)/ ENCASEMENT TYPE IIB (DENVER STANDARD 1.000 0.000
S-350
) EACH 1.000 4,600.00
4,600.00000 1.000 4,600.00
1690 900-00007 Added Item (Each)/ SANITARY SEWER RECONNECTIONS 0.000 0.000
EACH 0.000 0.00
520.00000 0.000 0.00
1695 626-00100 Mobilization (without Autopay) JALISCO MOBILIZA TION 0.000 0.000
LS 0.000 0.00
20,562.24000 0.000 0.00
1700 626-00100 Mobilization (without Autopay) SCOTT CONTRACTIN G 0.000 0.000
LS 0.000 0.00
5,597.76000 0.000 0.00
1705 626-00100 Mobilization (without Autopay) BRANNAN SAND AND GRAVEL 0.000 0.000
LS 0.000 0.00
15,840.00000 0.000 0.00
1710 607-11581 Fence (Temporary) (Special) SAFETY FENCE & GATE AROUND 644.000 644.000
POND
LF 0.000 0.00
18.00000 644.000 11,592.00
1715 613-00408 4 Inch Electrical Conduit (Bored) EXCEL POWER S UPPLY 351.000 351.000
(PUMP HOUSE)
LF 0.000 0.00
21.00000 351.000 7,371.00
1720 900-00006 Added Item (Dollar)/ HMA Price Adj 10/12/10 172 0-01 0.000 0.000
DOL 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY
1725 900-00010 Added Item (Hour)/ CAISSON EXTRA WORK 14.750 14.750
HOUR 0.000 0.00
562.50000 14.750 8,296.88
1730  900-00014 Added Item (Lump Sum)/ Miscellaneous Concrete R emoval 1.000 1.000
LS 0.000 0.00
4,583.80000 1.000 4,583.80
1735 900-00014 Added Item (Lump Sum)/ Miscellaneous Removals, 1.000 1.000
Subcontractors
LS 0.000 0.00
14,500.00000 1.000 14,500.00
CAT0200 CURRENT AMT $ 18,594,022.99 354,727.35 $ 5,707,844.68
CAT NOO0300  Structure F-16-XU Bridge
1245  202-00400 *Removal of Bridge 1.000 0.640
EACH 0.360 97,200.00
270,000.00000 1.000 270,000.00
1250 202-00410 *Removal of Mat From Bridge 395.000 0.000
SY 0.000 0.00
5.10000 0.000 0.00
1255  206-00000 *Structure Excavation 2,261.000 1,694.000
CcY 433.000 3,182.55
7.35000 2,127.000 15,633.45
1260 206-00010 *Structure Excavation (Special) 690.000 282.000
CY 408.000 3,427.20
8.40000 690.000 5,796.00
1265 206-00100 *Structure Backfill (Class 1) 468.000 468.000
CY 0.000 0.00
15.00000 468.000 7,020.00
1270 206-00200 *Structure Backfill (Class 2) 558.000 0.000
CcY 0.000 0.00
7.35000 0.000 0.00
1275 206-01781 *Shoring (Area 1) 1.000 0.500
LS 0.500 17,000.00
34,000.00000 1.000 34,000.00
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CAT NOO0300  Structure F-16-XU Bridge
1280 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
72,000.00000 1.000 72,000.00
1285 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 512.000 122.990
TON 0.000 0.00
86.00000 122.990 10,577.14
1290 503-00048 *Drilled Caisson (48 Inch) 2,981.000 1,937.000
LF 1,044.000 161,820.00
155.00000 2,981.000 462,055.00
1295 503-00060 *Drilled Caisson (60 Inch) 200.000 98.000
LF 100.000 33,000.00
330.00000 198.000 65,340.00
1300 503-00536 *Jet Grouted Shaft (36 Inch) 645.000 512.000
LF 0.000 0.00
98.00000 512.000 50,176.00
1305 509-00001 Structural Steel (Galvanized) 5,345.000 2,672.000
LB 0.000 0.00
4.85000 2,672.000 12,959.20
1310 512-00101 Bearing Device (Type I) 67.000 37.000
EACH 0.000 0.00
475.00000 37.000 17,575.00
1310 MATERIAL ALLOWANCE Bearings 0.000
EACH 0.000 0.00
323.00000 0.000 0.00
1310 MATERIAL ALLOWANCE Bearings Type 1 30.000
EACH 0.000 0.00
323.00000 30.000 9,690.00
1315 514-00201 *Pedestrian Railing (Steel)(Special) 481.000 0.000
LF 0.000 0.00
212.00000 0.000 0.00
1320 515-00120 *Waterproofing (Membrane) 2,846.000 526.000
SY 0.000 0.00
12.25000 526.000 6,443.50
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CAT NOO0300  Structure F-16-XU Bridge

1325 518-01004 Bridge Expansion Device (0-4 Inch) 362.000 181.000
LF 0.000 0.00
225.00000 181.000 40,725.00
1330  601-03040 *Concrete Class D (Bridge) 2,156.000 1,078.000
cY 50.000 17,500.00
350.00000 1,128.000 394,800.00
1330 MATERIAL ALLOWANCE Steel Deck Panels 1,077.997
CY -49.999 -108.81
2.17625 1,027.998 2,237.18
1335 601-40302 *Structural Concrete Coating (Anti-Graffiti) 20,601.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
1340 601-40400 *Structural Concrete Stain 2,289.000 0.000
SY 0.000 0.00
7.15000 0.000 0.00
1345  602-00020 *Reinforcing Steel (Epoxy Coated) 350,395.000 186,360.000
LB 3,956.000 2,254.92
0.57000 190,316.000 108,480.12
1350 605-00060 6 Inch Perforated Pipe Underdrain 367.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
1355  606-11005 *Bridge Rail Type 10 (Special) 478.000 120.000
LF 0.000 0.00
148.00000 120.000 17,760.00
1360 613-00300 *3 Inch Electrical Conduit 1,020.000 0.000
LF 0.000 0.00
11.50000 0.000 0.00
1365 613-01400 *4 Inch Electrical Conduit (Plastic) 482.000 0.000
LF 0.000 0.00
11.55000 0.000 0.00
1370 613-01600 *6 Inch Electrical Conduit (Plastic) 964.000 0.000
LF 0.000 0.00

12.60000 0.000 0.00
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CAT NOO0300  Structure F-16-XU Bridge
1375 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 30,095.000 15,047.000
SF 0.000 0.00
44.50000 15,047.000 669,591.50
1375 MATERIAL ALLOWANCE Girders 0.000
SF 0.000 0.00
34.19998 0.000 0.00
1375 MATERIAL ALLOWANCE Girders 0.000
SF 0.000 0.00
30.15328 0.000 0.00
1375 MATERIAL ALLOWANCE Girders 0.000
SF 0.000 0.00
30.15328 0.000 0.00
1375 MATERIAL ALLOWANCE Girders 5,015.989
SF 0.000 0.00
29.07077 5,015.989 145,818.66
1375 MATERIAL ALLOWANCE Girders 7,021.999
SF 0.000 0.00
29.07080 7,021.999 204,135.13
CAT0300 CURRENT AMT $  3,755,636.25 335,275.86 $ 2,622,812.88
CAT NOO0301  Structure F-16-XT Culvert
1380 202-00002 *Removal of Structure (Special) 2.000 2.000
EACH 0.000 0.00
2,625.00000 2.000 5,250.00
1385 202-00900 *Removal of Concrete Footing 2.000 1.000
EACH 0.000 0.00
1,040.00000 1.000 1,040.00
1390 206-00010 *Structure Excavation (Special) 14,755.000 5,626.000
CY 0.000 0.00
8.40000 5,626.000 47,258.40
1395 206-00050 *Structure Backfill (Special) 224.000 0.000
CcY 0.000 0.00
10.50000 0.000 0.00
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CAT NOO0301  Structure F-16-XT Culvert
1400 206-00100 *Structure Backfill (Class 1) 4,670.000 1,670.000
CY 0.000 0.00
15.00000 1,670.000 25,050.00
1405 206-01783 *Shoring (Area 3) 1.000 0.240
LS 0.000 0.00
320,000.00000 0.240 76,800.00
1410 514-00000 *Pipe Railing 182.000 0.000
LF 0.000 0.00
64.00000 0.000 0.00
1415 601-03030 Concrete Class D (Box Culvert) 3,560.000 1,347.000
CY 0.000 0.00
300.00000 1,347.000 404,100.00
1420 602-00000 *Reinforcing Steel 538,160.000 190,239.000
LB 0.000 0.00
0.46000 190,239.000 87,509.94
1425  602-00020 *Reinforcing Steel (Epoxy Coated) 247,680.000 105,169.000
LB 0.000 0.00
0.57000 105,169.000 59,946.33
CAT0301 CURRENT AMT $ 1,992,053.20 0.00 $ 706,954.67
CAT NOO0302 Pump Station
1430 202-00000 *Removal of Structures and Obstructions 1.000 0.000
LS 0.000 0.00
38,000.00000 0.000 0.00
1435 206-01786 *Shoring (Area 6) 1.000 0.000
LS 0.000 0.00
5,100.00000 0.000 0.00
1440 622-00720 *Pump Station 1.000 0.550
LS 0.200 90,000.00
450,000.00000 0.750 337,500.00
1445 622-10200 *Sump Pump (SPECIAL)(12 INCH SUBMERSIBLE) 4.000 0.000
EACH 0.000 0.00
0.00

48,000.00000 0.000



CONTID: C17170 COLORADO DEPARTMENT OF TRANSPORTATION Page 33
PCN: 17170-BID ESTIMATE RUN
PROJECT: ES6 C010-101 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0302 Pump Station
1445 MATERIAL ALLOWANCE (Special) (12 inch Submersib le) 4.000
EACH 0.000 0.00
27,327.07000 4.000 109,308.28
1450 622-10200 *Sump Pump (SPECIAL)(6 INCH SUBMERSIBLE) 2.000 0.000
EACH 0.000 0.00
14,800.00000 0.000 0.00
1450 MATERIAL ALLOWANCE (Special) (6 Inch Submerible ) 2.000
EACH 0.000 0.00
9,662.50000 2.000 19,325.00
1455  670-00000 *Electrical Systems 1.000 0.850
LS 0.000 0.00
205,000.00000 0.850 174,250.00
1455 MATERIAL ALLOWANCE Electrical Syst 0.150
LS 0.000 0.00
16,825.30000 0.150 2,523.80
CAT 0302 CURRENT AMT $ 919,700.00 90,000.00 $ 642,907.08
CAT NOO0303  Wall Structures
1460 202-00495 Removal of Portions of Present Structure 1.000 0.200
LS 0.000 0.00
21,400.00000 0.200 4,280.00
1465 206-00000 *Structure Excavation 174.000 118.000
cY 0.000 0.00
7.35000 118.000 867.30
1470 206-00065 Structure Backfill (Flow-Fill) 250.000 7.000
cY 0.000 0.00
62.00000 7.000 434.00
1475 206-00100 *Structure Backfill (Class 1) 306.000 0.000
cY 0.000 0.00
15.00000 0.000 0.00
1480 206-00200 *Structure Backfill (Class 2) 121.000 25.000
cY 0.000 0.00
7.35000 25.000 183.75
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CAT NOO0303  Wall Structures
1485 206-00510 *Filter Material (Class A) 19.000 0.000
CcY 0.000 0.00
52.50000 0.000 0.00
1490 206-01785 *Shoring (Area 5) 1.000 1.000
LS 0.000 0.00
32,000.00000 1.000 32,000.00
1495 206-01787 *Shoring (Area 7) 1.000 0.000
LS 1.000 32,000.00
32,000.00000 1.000 32,000.00
1500 503-00042 *Drilled Caisson (42 Inch) 8,137.000 7,219.000
LF 75.000 10,875.00
145.00000 7,294.000 1,057,630.00
1505 503-00048 *Drilled Caisson (48 Inch) 2,271.000 2,137.000
LF 86.000 13,330.00
155.00000 2,223.000 344,565.00
1510 503-00536 *Jet Grouted Shaft (36 Inch) 6,174.000 5,110.000
LF 0.000 0.00
98.00000 5,110.000 500,780.00
1515 504-06100 *Ground Nailed Wall 18,792.000 5,805.000
SF 2,100.000 73,500.00
35.00000 7,905.000 276,675.00
1520 507-00000 Concrete Slope and Ditch Paving 41.000 0.000
CY 0.000 0.00
380.00000 0.000 0.00
1525 514-00201 *Pedestrian Railing (Steel)(Special) 37.000 0.000
LF 0.000 0.00
212.00000 0.000 0.00
1530 601-03050 Concrete Class D (Wall) 2,244.000 642.000
CY 0.000 0.00
414.00000 642.000 265,788.00
1535 601-40302 *Structural Concrete Coating (Anti-Graffiti) 46,341.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
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CAT NOO0303  Wall Structures
1540 601-40400 *Structural Concrete Stain 5,154.000 0.000
SY 0.000 0.00
7.15000 0.000 0.00
1545  602-00020 *Reinforcing Steel (Epoxy Coated) 140,225.000 49,329.000
LB 0.000 0.00
0.57000 49,329.000 28,117.53
1550  605-00060 6 Inch Perforated Pipe Underdrain 1,467.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
1555  605-83000 Geocomposite Drain 1,492.000 0.000
SY 0.000 0.00
15.50000 0.000 0.00
1560 605-84000 Subsurface Drain Outlet 48.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
1565 606-11005 *Bridge Rail Type 10 (Special) 37.000 0.000
LF 0.000 0.00
148.00000 0.000 0.00
1570 607-53148 *Fence Chain Link (48 Inch) 2,430.000 0.000
LF 0.000 0.00
30.25000 0.000 0.00
1570 MATERIAL ALLOWANCE Fence Materials 2,429.999
LF 0.000 0.00
3.57922 2,429.999 8,697.50
1570 MATERIAL ALLOWANCE 2,429.999
LF 0.000 0.00
3.77778 2,429.999 9,180.00
1575  609-24000 Gutter Type 2 (Special) 789.000 0.000
LF 0.000 0.00
14.50000 0.000 0.00

CAT0303 CURRENT AMT $  4,146,522.95

$

129,705.00 $ 2,561,198.08
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CAT NOO0400 Construction Engineering
1580 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
48,500.00000 1.000 48,500.00
1585 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
41,200.00000 1.000 41,200.00
1590 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
2,365.00000 2.000 4,730.00
CAT 0400 CURRENT AMT $ 94,430.00 $ 0.00 $ 94,430.00

PROJECT TOTAL CURRENT AMT $ 29,502,365.39

909,708.21 $12,336,147.39



